




SS045 – Shiloh / Galaxy Housing



Tasks

Start	End	Duration	Label
11/7/2024	11/11/2024	4	Galaxy, VAS & Surface Water Sampling
5/5/2025	5/23/2025	18	Shiloh, VAS Sampling
7/21/2025	7/28/2025	7	Monitoring Well Installation
8/13/2025	8/14/2025	1	Groundwater Sampling, Round 1
11/6/2025	11/7/2025	1	Groundwater Sampling, Round 2
1/29/2026	1/30/2026	1	Groundwater Sampling, Round 3
2/26/2026	10/20/2026	236	RI Report
8/17/2026	4/6/2027	232	FS Report

Your Success is Our Mission!